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I HEADING:

DATE: December 5, 1994
SUBJ: Standard Scrap Metal/Chicago International Exporting Site

Pollution Report
FROM: Steve Faryan, OSC
TO: T. Johnson, U.S. EPA, OSWER

R. Karl, Branch Chief, EERB
J. Cisneros, Section Chief, ERB
D. Bruce, Chief RS-2
K. Lindland, ORC
D. Kimbrough, OPA
T. Krause/Mark Weber, IEPA
D. Inman, Dept. of the Environment
D. Hene, U.S. Dept. of Interior

POLREP NO: POLREP 2

II BACKGROUND
Site No: 05HQ
Delivery Order No: 5001-05-357
Response Authority: CERCLA, Time Critical Removal Action
NPL Status: Not on NPL
State Notification: IEPA Notified (IEPA Referred the Site)
Action Memo Status: Approved
Start Date: October 28, 1994
Demobilization Date: Pending
Completion Date: October 1995 _

III SITE INFORMATION
Refer to POLREP 1

IV RESPONSE INFORMATION
A Situation

1 Current Situation
* The site is still an active facility conducting
shredding of electric motors some of which contain
PCB capacitors. The PCB's are released during the
shredding operations and have been documented to be
contaminating the copper, steel and fluff which is
separated at the Main Yard. U.S. EPA is currently
involved in a Time Critical Removal Action at this
site.
* ERCS contractor RIEDEL is involved in excavating
contaminated soil in West Yard, and TAT contractor
E & E is collecting soil, scrap, and air samples.

2 Removal Activities To Date (Nov 17 thru Dec 4, 1994)
* ERCS excavated contaminated soil along the D and
E grid and stockpiled the soil in the northern



collected confirmation samples after ERCS excavated
contaminated soil in West Yard.
* After confirming that the clean-up criteria has
been met in the southern part of West Yard,
excavated areas were backfilled with tunnel rock.
* Several samples from the stock pile of excavated
soil were collected and sent to various disposal
facilities.
* Between D2 and D3 grids of West Yard, an
Underground Storage Tank (UST) was uncovered at
about 2 feet depth. UST's approximate dimensions
are 27'long with 8' diameter, and is estimated to
contain about 8,000 gallons of liquid.
* Analytical result of the UST sample indicated no
BTU value and 40 ppb of PCBs.
* Samples were collected of soil and metal
stockpiles located in the Main Yard. Samples were
also collected from the grinder areas and gravity
separator areas inside the process building. All
these samples indicated PCB contamination up to
1737 ppm. Total lead concentration on one of the
sample was detected at 32,700 ppm.
* Jack Hammer, Compressor, and a Bob Cat with a
screw auger attachment was mobilized during the
week of December 1, to perform pre-excavation
sampling under the concrete of Main Yard.
* Main Yard is mostly covered with concrete. ERCS
used Jack hammer to bust the concrete, while a
screw auger was utilized in collecting the samples.
* TAT resampled the fluff box underneath the
cyclone in Main Yard. Analytical r'esults showed as
much as 913 mg/kg Pcb and 2400 mg/kg total lead.
* Results of gillian pump personnel air monitoring
samples for PCB and lead analysis were all below
the OSHA Threshold Limit Values (TLV) levels.
* ERCS electrical subcontractor hooked.up
electrical connections to the trailers, and
installed motion detectors in the office trailers.
* 24 hour security is provided on-site. Tools and
electrical wire was stolen in spite of the
security.

3 Enforcement
Refer to POLREP I

B Planned Removal Activity
Refer to POLREP I. U.S. EPA's planned time critical removal
activity includes removing contaminated soil from the West
Yard initially and set up of the command post and support
zone. Sampling and excavation of the West yard will then
continue. The final phase will be to sample and remove
contaminated soil from the Main Yard. Also, contaminated



scrap and other metal piles will be removed and disposed if
determined hazardous.

C Next Steps
* Complete excavating West Yard
* Arrange for the disposal of excavated soil
* Collect air samples from Main Yard periodically
* Initiate High Volume Air Sampling for PCB's and Lead
* Continue sampling in East (Main) Yard
* Dispose of Special Waste and TSCA/RCRA Waste
* Dispose of UST and its contents

D Key Issues
* Court Hearing in U.S. District court will resolve the
issue of access in the East or Main Yard.
* Commence Disposal to remove Special Waste and TSCA/RCRA
Waste due to limited space on site.

V COST INFORMATION

*COST CEILING
ERCS 218,500 $ 3,000,000
TAT 26,065 $ 100,000
U.S. EPA 18,640 $ 50,000

* - Costs are as of 12/02/94

VI DISPOSITION OF WASTES

Disposal of TSCA, RCRA and mixed-TSCA/RCRA waste has been
set up at Envirosafe via Railcar Transport. Loading of the
railcars and disposal of the waste will commence the first
week of December.

Disposal of Special Waste (Soils less than 50 ppm PCB) will
commence in December and is set up at BFI Mallard Lakes.

Disposal of the UST waste is set up at Safety-Clean's
Breslube facility.


